

338

Calculating the damage of the projects and the executing companies

The calculation of the equipments, machineries and site preparations for the executed companies according the following standards and basis:

- 1- The machineries and equipments should be supplied to be used in the project and supported by documents which prove its ownership for the company; also it should be recorded with the following up reports before 17th Feb 2011.
- 2- Materials on the site should be from old samples which had been approved and supplied to the project site according to the approved work schedule and attaching the related documents like: purchasing bills – bill of lading approved by the consultant.
- 3- Calculating the foreign labors who had been deported , attaching with it the approval of HIB and entering and existing dated from Libyan lands , it should be supported with a copy of ticks , photo copy of work contract , photo copy of entry visa , as well as the financial documents which support the labors deporting or any other supporting documents.
- 4- The site preparations of the companies should be calculated for all buildings and its contents with lists and it should be explained with numbers, and its purpose, it should be supported with purchasing bills and its dates.
- 5- Calculating the executed works in the project according to the project calculating tables and specifying the total value of the executed works in form of Invoice up to 17 -02-2011 explaining in the which already had been paid and which has not been paid yet .
- 6- Calculating the modifying orders, it should be explained in details the rate and value of each modifying order.
- 7- Copy of the decisions of extending the contract before 17 -2- 2011.
- 8- Damage calculating report for each project should be prepared separately by the executed company and it should be approved by the consultant and HIB as the report contains the numbers and specifications of the damaged materials, equipments, and preparations without specifying the value.
- 9- The executing company will evaluate the damages which has been mentioned in the approved calculating report and it should be presented in a separate report should be handed over directly to HIB and to be addressed as "Damage Estimation Report" (the approval of Consultant office and HIB is not required).
- 10- For the lost equipments and machineries, the company should present all the documents which refer to its ownership and a photo copy of bill of lading , the vehicle book, purchasing bills, the status proof report and the notification from the police station with the approval of the consultant that those machineries, were existed in the project site on 17 -02-2011.
- 11- For the rented vehicle and machineries which has been lost or damaged by the executed companies from Libyan citizens , the renting contract should be presented and getting the approval of the consultant that those machineries, were existed in the project site on 17 -02-2011.
- 12- Calculating the damages of the consultant offices.